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Date: 10/14/2016
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1. Introduction
1.1 Background

Site Number: C5AK Contract Number: EPS41602
D.O. Number: 0005 Action Memo Date:

Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 9/26/2016 Start Date: 9/26/2016
Demob Date: Completion Date:

CERCLIS ID: OHNO000506130 RCRIS ID:

ERNS No.: State Notification: OEPA Referral
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time Critical Removal Action
1.1.2 Site Description

The Site was historically used as a manufacturing and office building. Five out of six buildings were
demolished by the property owner to salvage scrap metal. Asbestos was not properly abated from the five
buildings prior to demolition and it is present in the remaining demolition debris at the Site. The property is
vacant and open to trespass.

See POLREP #1 for Additional Details

1.1.2.1 Location

10101 Woodland Avenue, Cleveland, Cuyahoga County, Ohio 44104
1.1.2.2 Description of Threat

The main concemn is that the ACM is friable or potentially friable and asbestos fibers are being released
into the air and possibly migrating off site. Friable asbestos is a listed hazardous substance in 40 C.F.R.
Part 302, Table 302.4. Another concern is that trespassers on the Site (as evidenced by graffiti) will come
into contact with the ACM, disturb the materials, and cause releases into the air. Trespassers could
illegally remove scrap steel contaminated with asbestos fibers to sell to scrap dealers in the area.

1.1_3 Preliminarv Reamoval Assasamant/Ramanval Site Ineanectinn Results



2.1.1 Narrative
See POLREP #1 for Details
2.1.2 Response Actions to Date

On Friday, 7 October START conducted perimeter air sampling and perimeter air monitoring. ERRS lined,
loaded, wrapped, and sent a total of fifteen (15) trucks loads offsite carrying ACM-contaminated debris for
disposal at American Landfill, Waynesburg, Ohio. ERRS overpacked two 55 gallon waste drums of roofing
tar, along with one 55 gallon waste drum labeled “fuel oil additive”. Drums will be characterized for proper
disposal. ERRS wetted and double bagged loose ACM TSI pipe wrap on the first floor of the building.
Bagged ACM will be distributed throughout truckloads hauling ACM-contaminated debris to the landfill.

On Monday, 10™, no site activities due to Columbus Day Holiday.

On Tuesday, 11", ERRS crew remobilized to the site and began site activities at Noon. ERRS wetted and
double bagged loose ACM TSI pipe wrap throughout the building to be distributed throughout truckloads
hauling ACM-contaminated debris to the landfill. ERRS collected a total of 46 bags.

On Wednesday, 12t START conducted perimeter air sampling and perimeter air monitoring. ERRS lined,
loaded, wrapped, and sent a total of twenty-four (24) trucks offsite carrying ACM-contaminated debris for
disposal at American Landfill, Waynesburg, Ohio.

On Thursday, 13t START conducted perimeter air sampling and perimeter air monitoring. ERRS lined,
loaded, wrapped, and sent a total of twenty-three (23) trucks offsite carrying ACM-contaminated debris for
disposal at American Landfill, Waynesburg, Ohio.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)
See POLREP #1 for Details

2.1.4 Progress Metrics

As of 10/6/16, EPA has shipped 21 truck loads of nonhazardous municipal solid waste off site to American
Landfill, Waynesburg, OH. Cumulative tonnage of nonhazardous solid waste to date is 280.86.

As of 10/13/16, EPA has shipped 62 truck loads of ACM contaminated debris off site to American Landfill,
Waynesburg, OH. Cumulative tonnage of ACM contaminated debris to date is estimated at 1,415 tons

Load Date Subcontractof Disposal Facility | Manifest # Weight (tons)
Number

1 10/07/16 Waste Management American Landfill 1 20.08
2 10/07/16 Waste Management American Landfill 2 19.11
3 10/07/16 Waste Management American Landfill 547455 16.61
4 10/07/16 Waste Management American Landfill 547456 20.78
5 10/07/16 Waste Management American Landfill 547457 20.58
6 10/07/16 Waste Management American Landfill 547458 22,37
7 10/07/16 Waste Management American Landfill 547459 21,35
8 10/07/16 Waste Management American Landfill 547460 26.85
9 10/07/16 Waste Management American Landfill 547461 28.92
10 10/07/16 Waste Management American Landfill 547462 26

14 10/07/16 Waste Management American Landfill 547463 24 .47
12 10/07/16 Waste Management American Landfill 547464 24.81
138 10/07/16 Waste Management American Landfill 547465 30.1

14 10/07/16 Waste Management American Landfill 547466 28.5
15 10/07/16 Waste Management American Landfill 547467 33.82
16 10/12/16 Waste Management American Landfill 547468 25.37
17 10112/16 Waste Management American Landfill 547469 25.2
18 10/12/16 Waste Management American Landfill 547470 2307
19 10/12/16 Waste Management American Landfill 547471 21.86
20 10/112/16 Waste Management American Landfill 547472 21.76
21 10112116 Waste Management American Landfill 547473 22.69
22 10/12/16 Waste Management American Landfill 547474 21.55




27 1012/16 Waste Management American Landfill 547479 22.38
28 10/12/16 Waste Management American Landfill 547480 26.74
29 10112/16 Waste Management American Landfill 547481 22.92
30 10112/16 Waste Management American Landfill 547628 2113
31 1012/16 Waste Management American Landfill 547629 20.48
32 10/12/16 Waste Management American Landfill 547630 24.97
33 10112/16 Waste Management American Landfil 547631 22.6

34 10/12/16 Waste Management American Landfill 547632 20.61
35 10/12/16 Waste Management American Landfill 547633 20.9

36 10/12/16 Waste Management American Landfill 547634 19.18
37 10112116 Waste Management American Landfill 547635 21.03
38 10/12/16 Waste Management American Landfill 547636 26.3

39 1012/16 Waste Management American Landfill 547637 21.86
40 10/113/16 Waste Management American Landfill 547638 17.99
41 10/13/16 Waste Management American Landfill 547639 19.04
42 10/13/16 Waste Management American Landfill 547640 20.68
43 10/13/16 Waste Management American Landfill 547641 21.51
44 10/13/16 Waste Management American Landfill 547642 20.22
45 10/13/16 Waste Management American Landfill 547643 24.03
46 1013/16 Waste Management American Landfill 547644 25.87
47 1013/16 Waste Management American Landfill 547645 21.4

48 10/13/16 Waste Management American Landfill 547646 22.5

49 10/i 316 Waste Management American Landfill 547647 20.58
50 10113/16 Waste Management American Landfill 547648 22.31
51 10/113/16 Waste Management American Landfill 547649 24.76
52 10/13/16 Waste Management American Landfill 547650 21.71
53 10/13/16 Waste Management American Landfill 547651 20.37
54 10/13116 Waste Management American Landfill 547652 22.69
55 10/13/16 Waste Management American Landfill 547653 22.32
56 10113/16 Waste Management American Landfill 547654 24.57
57 10/13/116 Waste Management American Landfill 547655 22.5

58 10/13/16 Waste Management American Landfill 547656 22.68
59 10/13/16 Waste Management American Landfill 547657 23.05
60 10/13/16 Waste Management American Landfill 547658 22.76
61 10/113/16 Waste Management American Landfill 547659

62 10/13/16 Waste Management American Landfill 547660

Total 1374.67

2.2 Planning Section
2.2.1 Anticipated Activities
Continue shipping ACM-contaminated debris
Continue collecting and bagging loose TSI pipe wrap in the building

2.2.1.1 Planned Response Activities

Demo freestanding wall along Woodland Ave and replace with 6 foot fence.
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2.3 Logistics Section

No information available at this time.

2.4 Finance Section

Estimated Costs *

Total To %

Budgeted Date Remainingi|Remaining
Extramural Costs
ERRS - Cleanup Contractor i$225,000.00”$187,803.00 $37,197.00H 16.53%
TAT/START Iusjﬁoo.ooij $12,000.00 $25,400.00H 67.91%
Intramural Costs
USEPA - Direct | $30,000.00] $14,1oo.oo[ §15,900.00  53.00%
Total Site Costs $292,400.00]| $213,903.00| $78,497.00|  26.85%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

No information available at this time.

3. Participating Entities
No information available at this time

4. Personnel On Site
EPA -3
START -1
ERRS - 8

5, Definition of Terms

No information available at this time.

6. Additional sources of information

No information available at this time.

7. Situational Reference Materials

No information available at this time.
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